
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:07 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 536 Date: 24-Feb-2012 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 899

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO # 216

•Site visit 0630 hrs. Micro pile proof-testing is to happen today for piles W1 – W10. Testing lasted from
0700 – 1300 hrs. All piles were acceptable. Manuel Reyes from Klohn Crippen Berger was on site to
observe the testing.
•1400 – 1700 hrs I helped survey the end of YBITS at Hinge KW for settlement due to 1000 Kip load
applied Wednesday.

I accrued 2 hours of overtime covering the Contractor’s hours and handling work related issues.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HILLSIDE DRILLING INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HILLSIDE DRILLING INC.

JNM Jason StewardOperator 0.00 0.00 0.00 0.00

JNM Todd CarrOperator 0.00 0.00 0.00 0.00

APP Juan AmbrizSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP Alfonso AlfaroSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Carlos LeyvaSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV
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